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Abstract: Engaging in lean construction efforts could prove to be highly rewarding for building firms in Uganda. However, lean construction is risky and can be 
disastrous if not properly managed. Lean production efforts in some other countries have not been successful due to the many barriers to its successful 
implementation. To enable sound lean construction efforts and to increase the chances of success in eliminating waste, a thorough investigation of the 
barriers is essential. This study presents 31 barriers and investigates their influence (strength) on the success of lean construction initiatives. Structured interviews 
were carried out with technical managers of building firms to assess their perception of the barriers to lean production based on their experience at their firms. 
The strongest barrier is the provision of inputs exactly when required. Additionally, the barriers were ranked according to the ease of overcoming each. The 
easiest barrier to overcome is keeping the required items in the right place. Finally, a graphical aid is provided to enable decision makers to concentrate their 
efforts on the influential (strong), yet easy to overcome barriers. A lack of buildable designs and a participative management style for the workforce are the 
most important barriers to successful waste reduction in terms of strength and ease of overcome. On the other hand, a lack of an organisational culture that 
supports teamwork, a lack of prefabrication and a lack of knowledgeable and skilled workers are regarded as low in strength, and at the same time difficult 
to overcome. 
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INTRODUCTION 
 
The building industry is often described as an industry with 
many problems and a lack of efficiency. The solution to all 
of these problems is said to be in using the concept of lean 
construction. The word “lean” was defined by Howell 
(2001) as “Give customers what they want, deliver it 
instantly with no waste”.  The lean construction experience 
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developed by Toyota is, for many people, regarded as the 
only path for the building industry. Lean construction 
concepts have recently received attention as a modern 
way to improve construction performance and labour 
productivity (Abdel-Razek et al., 2007). Lean production is 
currently a buzzword in many manufacturing industries 
(Fellows et al., 2002), and some in the construction sector 
have tried to adapt it. The proponents of lean construction 
argue that it has the potential of tapping into new and 
existing production theories dedicated to minimising 
wasteful activities. It has the goal of better meeting the 
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customers' needs while minimising waste and using fewer 
resources (Dunlop and Smith, 2004). The term "lean" was 
coined by a research team working on international auto 
production and it reflects the waste reduction nature of 
the Toyota production system and contrasts it with the craft 
and mass forms of production (Womack et al., 1991). 
Several researchers have voiced their concerns about the 
continued decline in performance of the construction 
industry and the increasing challenges (Orr, 1995; 
Abdulhadi, 1997). To deal with this unfortunate situation, 
some construction companies have adopted Total Quality 
Management (TQM). Others have tried rightsizing, 
restructuring and other concepts in order to reverse the 
trend. However, the payoff of these approaches is small 
compared to the investment (Hansen, 1997). Lean 
construction is one of the latest management concepts. It 
advocates for minimising waste in the construction process, 
a change the construction industry needs. 
 
The Uganda construction sector is affected by a 
number of factors (Alinaitwe et al., 2007). It experiences 
problems in productivity, innovation, slipping schedules, 
rework, mistakes, disputes, and increased construction 
costs. These are all symptoms of waste in the construction 
process. Alinaitwe et al., (2006) found out that workers in 
Uganda only use about 20 percent of their available time 
to increase the size of the building. Lean construction may 
be the cure if properly approached. By prioritising lean 
construction barriers with regard to their influence and 
ease of overcoming, this research enables Uganda 
building firms to undertake waste minimisation efforts with 
confidence. 
 
To reduce the risks associated with waste minimisation, 
it is imperative that building firms realise, understand, and 
manage the various barriers to their success. The main 
objectives of this research are: prioritising influential (strong) 
barriers to successful lean construction, determining the 
difficulty associated with overcoming each barrier, and 
developing a graphical aid that enables decision makers 
to concentrate on the barriers that are both influential and 
easy to overcome. 
 
 
REVIEW OF LEAN CONSTRUCTION AND ITS BARRIERS 
 
The building industry has a large number of specialised 
areas and disciplines, many based on cyclic processes. 
Proponents of lean construction argue that it is possible to 
identify the wasteful activities in the processes and to make 
concessions for them. This leads to a better understanding 
of such processes and an improvement in the overall 
performance (Dunlop and Smith, 2004). The basic 
improvement rationale is to compress the cycle time by 
eliminating non-value-adding time (Koskela, 1999). Cycle 
time includes process time,  inspection time,  wait time and  
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move time  and  only  process  time is when value  addition  
takes place.  
 
Lean construction consists of a series of flow 
conversion activities (Koskela, 1992). Conversion activities 
are those operations performed when adding value to the 
material or when information is being transformed into a 
product and flow represents tasks like inspections, waiting, 
moving and storing (Harris and McCaffer, 1997). The lean 
construction system sees production as a flow of material, 
information, equipment and labour from the raw materials 
to the product, as shown in Figure 1. In this flow, the 
material is converted, inspected, waiting or moving. 
Processing represents the conversion aspects of 
production; inspecting, moving and waiting represent the 
flow aspects of production (Koskela, 1992). In essence, the 
model consists of conversions and flows. The overall 
efficiency of production is attributable to both the 
efficiency of the conversion activities performed, as well as 
the amount and efficiency of the flow activities. While all 
activities expend  cost and time,  only conversion  activities 
 
are value adding. Waste includes overproduction, wait 
time, transportation, inspection, inventories, movement 
and production of defective parts and products. To 
improve on craft and mass production, lean production 
combines the advantages of both (Sowards, 2006; Koskela, 
1992). Waste in the construction process affects worker 
productivity. 
 
According to Koskela (1992) and Thomas et al., (2002), 
lean construction includes: practice of just-in-time (JIT), use 
of pull-driven scheduling, reduction of variability in labour 
productivity, improvement of flow reliability, elimination of 
waste, simplification of the operation, and implementation 
of benchmarking. Lean construction is a concept that 
incorporates several other concepts from the construction 
management industry. These concepts include Total 
Quality Management (TQM), Last Planner System (LPS), 
Business Process Re-engineering (BPR), Concurrent 
Engineering (CE), Product Circles (PCs), and teamwork and 
value based management (Harris and McCaffer, 1997). The 
key concepts are depicted in Figure 2. 
 
   
 
 
 
Figure 1. Production as a Process: Simplistic Illustration (Koskela, 1992) 
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Most of these concepts are interrelated and all aim to 
improve performance while minimising waste.  
 
The barriers to lean production have been reviewed 
under the various management concepts that make up 
lean production. The barriers to teamwork include lack of 
organisational culture supporting teamwork, an ill-defined 
focus, teams being out of alignment with other teams, 
inadequate knowledge and skills, an inability to measure 
the performance of the team and to gauge the team’s 
progress, individual needs and personal differences of 
team members and a lack of group culture, shared vision 
and shared consensus (Castka et al., 2004). The major 
barriers to TQM include a lack of understanding of the 
needs of customers, a lack of management leadership, 
poor communication, inadequate teamwork, and a lack 
of continuous improvement (Haupt and Whiteman, 2004).  
 
 
 
 
 
 
 
 
 
 
 
Figure 2.  Key Concepts of Lean Construction 
The barriers to benchmarking include the fragmented 
nature of the industry, the cyclic nature of the industry, the 
diversity of organisational sizes and structures, the 
ambiguous nature of inputs and outputs and the lack of an 
agreed upon methodology (Fawcett and Cooper, 2001). 
The major cause of variability is incomplete designs 
(Koskela, 1999), whereas complicated designs are a barrier 
to simplification (Ballard and Howell, 1998). The major 
barriers to flow reliability are the use of non-standard 
components, the lack of accurate pre-planning, the lack 
of prefabrication, and the lack of attention to resources 
procurement in supply chain networks where best 
practices are identified and incorporated (Koskela, 1999). 
The barriers to JIT are: uncertainty in the supply chain, 
uncertainty in the production process, unavailability of 
materials in the local market, high inflation rates, discount 
prices for large amounts of materials, price cuts in case of 
early purchasing, poor infrastructure in transportation and 
communications (Polat and Ardit, 2005), inadequate 
resources, and inadequate planning (Mathews et al., 
2000). The barriers to CE are: a lack of knowledge on the 
implementation, a lack of management support, reward 
systems based on individual goals, and a lack of client and 
supplier involvement (Anumba et al., 2002). The barriers to 
BPR include the lack of committed leadership, 
unmotivated employees, a negative culture of the 
organisation and inadequate project team skills (Bechdol, 
1995). 
Lean 
construction 
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Table 1.  Summary of Barriers to Lean Construction Concepts from Literature Review 
 
Lean Concept Barriers to Lean Construction References 
Barriers to teamwork Lack of organisational culture supporting teamwork 
 Ill-defined focus. 
 Lack of capability of a team to maintain alignment  with other teams 
 Inadequate knowledge and skills 
 Inability to measure performance of the team and to gauge the team’s progress 
 Individual needs and personal differences of team members 
 Lack of group culture, shared vision and shared consensus.     
Castka et al., (2004);  
Cua et al., (2001);  
Conte and Gransberg (2001) 
Barriers to TQM Lack of understanding of needs of customers 
 Lack of management leadership 
 Poor communication 
 Inadequate teamwork 
 Lack of continuous improvement 
Haupt and Whiteman (2004) 
Barriers to benchmarking Fragmented nature of the industry 
 Cyclic nature of the industry 
 Diversity in organisational sizes and structures 
 Ambiguous nature of inputs and outputs 
 Lack of agreed methodology 
Fawcett and Cooper (2001) 
Barriers causing variability Incomplete designs Koskela (1999); Lamming (1993) 
Barriers to simplification Complicated design Ballard and Howell (1998) 
Barriers to flow reliability Use of non-standard components 
 Lack of accurate pre-planning; 
 Lack of prefabrication; 
 Lack of attention to resources procurement  in supply chain networks where best practices are identified and incorporated 
Koskela (1999); Ballard (2000); Pheng and 
Chuan (2001); Paez et al., (2005); Shmanske 
(2003) 
Barriers to JIT Uncertainty in the supply chain 
 Uncertainty in the production process 
 Unavailability of materials on local market 
 High inflation rates 
 Discounts of prices of large amounts of materials 
 Price cuts in case of early purchasing 
 Poor infrastructure in transportation and communications 
Polat and Ardit, (2005); Pheng and Hui (1999); 
Womack and Jones (1996) 
Barriers to pull scheduling Inadequate resources 
 Inadequate planning 
Mathews et al., (2000); Ballard and Howard 
(1998); Mader (2003) 
Lack of knowledge on how to implement 
Lack of management support 
Reward systems based on individual goals 
 
Barriers to concurrent 
engineering 
Lack of client and supplier involvement 
 
Anumba et al., (2002); Koskela and Huovila 
(1997) 
Barriers to BPR Lack of committed leadership 
 Unmotivated people 
 Organisation culture 
 Inadequate project team skills 
Bechdol (1995) 
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METHODS 
 
Questionnaire Design 
 
The study objectives necessitate the identification of the 
various barriers that influence the success of lean 
production. A thorough review of the literature was 
conducted for the purpose of identifying relevant studies. 
The researcher extracted many of barriers to lean 
production from previous studies and under different 
management concepts. The 40 identified barriers were 
then reduced to 31 through a filtration process that 
included eliminating redundant barriers and removing 
others that are not applicable to the improvement of 
labour productivity. These were then formulated into a 
data collection guide (DCG). At the end of the DCG, a 
margin was left for the firms to document their comments 
and add other barriers not listed by the researcher. The 
data on strength of barriers and ease of overcoming them 
were collected via field surveys. A 1 to 5 Likert scale was 
used to assess the strength of the influence of each barrier 
to lean production. “Not strong” was represented by 1 and 
“extremely strong” was represented by 5. The same scale 
was also used to quantify the effort required to overcome 
each barrier. “Not easy” was represented by 1 and               
“extremely easy” was represented by 5. 
 
 
Pilot Studies 
 
Pilot studies were carried out to ensure the clarity and 
relevance of the DCG to the contractors. The DCG was 
shown to two senior researchers in the field of construction 
management. Based on their feedback, amendments 
were made to the DCG and the second phase of the pilot 
study was conducted on four building contractors who 
were not eligible to participate in the main survey but 
eligible for the pilot studies. The intention was to use only a 
small sample size in order to leave more contractors 
available for participation in the main survey, as the 
number of contractors that qualify for the surveying is small. 
Based on the feedback from the contractors, minor 
amendments were again made to the DCG to remove 
any ambiguities and discrepancies. This pilot study was 
conducted to validate and improve the DCG in terms of its 
format and layout, the wording of statements and the 
overall content. The draft DCG was revised to include the 
suggestions of these participants before launching the 
main survey.  
 
The pilot study also aided in choosing the most 
appropriate and reliable method of surveying. Due to the 
deficiency in lean production, structured interviews were 
suggested as the most reliable way to collect data. Barriers 
were explained in the same way to all firms in order to 
have a consistent assignment of weights. Another 
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advantage of interviews is that the surveyor may clarify 
arising questions and read gestures and body language. 
Finally, the interviews allowed the researchers to evaluate 
whether the interviewee was the right choice.  
 
The researchers visited firms at the company locations 
and, whenever possible, interviewed the top management 
personnel on the technical side. At the beginning of each 
interview, the title of the research and the relevant lean 
production terms and concepts were discussed to ensure 
mutual understanding. The respondents were asked to rank 
the 31 barriers with regard to their influence and ease of 
overcoming.  
 
Sample Selection 
 
The survey gathered data from chief executives of the 
largest building contractors who are registered with 
Uganda National Association of Building and Civil 
Engineering Contractors (UNABCEC), a contractors' 
association. The choice to use the largest contractors was 
based on the assumption that large and well-established 
firms were more capable of undertaking lean production 
efforts. At the national level, one recognised way of 
categorising construction companies is by the UNABCEC 
class. The classification from A to E takes into account the 
financial strength, size and ability to carry out jobs. Those in 
class A are the biggest and undertake works of the 
greatest magnitude and include some multinational 
companies. It was decided that all of the firms in 
categories A and B would be the source of potential 
participants.  
 
For the purposes of this survey, the latest list of 
contractors was reduced to those in classes A and B that 
deal in building construction. Owing to the relatively small 
number of firms within the two categories A and B, all of 
the 57 building contractors in the two categories were 
targeted. Of these, only 54 contractors were approached 
as three of the companies had changed addresses and 
could not be contacted. For various reasons, nine 
contractors could not provide responses in time. 
 
Survey Response 
 
A total of 45 DCGs were completed out of the 54 that were 
taken to contractors, making the total response rate 83 
percent, as summarised in Table 2.  
 
Table 2.  Summary of Responses from the Contractors 
 
 
UNABCEC 
Class 
 
No. of 
contractors 
approached 
 
 
No. of 
responses 
 
Percentage 
response 
 
A 
 
38 
 
32 
 
84 
B 16 13 81 
All 54 45 83 
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A review of the responses indicated no measurable 
differences in the respondents' answers to the questions, 
and, as the number of contractors in group B is small and 
less than 30, the two groups were combined for the 
analysis of the results. 
 
Data Analysis 
 
The analysis of the data was done through the SSPS 10.0 
packages. The data collected from the survey were coded 
and entered into the software, which then calculated all of 
the required statistics (mean, variance) and drew the 
strength - ease matrix. 
 
The average survival time in the construction market 
of the firms surveyed is 13 years and the minimum and 
maximum times are six and 40 years, respectively. This 
implies that all of the firms have significant experience in 
the building industry. The average number of permanent 
workers is 29 and the minimum and maximum numbers are 
four and 150, respectively. The average number of 
temporary workers at the time of the survey was 219 while 
the minimum was four and the maximum was 1500. This 
implies that most of the firms are established and have a 
reasonable amount of manpower.  Representatives from 
participating firms were asked to evaluate the various lean 
production barriers identified in the literature review. Their 
evaluations were then converted into expected values, 
variances, and coefficients of variation (COV) as shown in 
equations 1, 2 and 3, respectively. 
 
∑( ) ( )nE x = x p xi=1 i i  (1) 
 
∑( ) ( ) ( ( )2 2V x = E X -μ = x -μ) p x
x
 (2) 
 
=( ) V(x)COV x
E(x)
  (3) 
 
E(x) is the expected value of a discrete random 
variable X, x is the value of the random variable for which 
p(x)>0, p(x) is the probability distribution, μ  is the average, 
V(x) is the variance of a random variable X, and COV(x) is 
the coefficient of variation. 
 
 
RESULTS AND DISCUSSION 
 
The barriers were ranked using their respective COV. The 
use of COV in ranking has been done before and is 
considered more reliable than the mean because it 
considers both E(x) and V(x) (Al-Shumaimeri, 2001). Table 3 
ranks barriers from the strongest (most influential) to the 
weakest, while Table 4 ranks them from the easiest to the 
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most difficult. Barriers with the same COV are given the 
same rank and subsequent ranks are adjusted to reflect 
the number of barriers having the same rank. 
 
The 10 barriers with the highest rank in strength relate 
to a lack of the following: 
 
1. Inputs exactly when required,  
 
2. Infrastructure in transportation and communication, 
 
3. Capability of teams to maintain alignment with other 
teams,  
 
4. Certainty in the supply chain,  
 
5. Steady prices of commodities,  
 
6. Reward systems based on teams goals,  
 
7. Buildable designs,  
 
8. Participative management style for the workforce,  
 
9. Parallel execution of different development tasks in 
multidisciplinary teams, and  
 
10. Accurate pre-planning. 
 
 
The 10 barriers that are easiest to overcome include 
the following:  
 
1. Keeping needed items in the right places,  
 
2. Lacking buildable designs,  
 
3. Lacking a participative management style for the 
workforce,  
 
4. Not having compatible management leadership,  
 
5. Not using standard components,  
 
6. Lacking steady work engagement,  
 
7. Lacking communication within teams,  
 
8. Not understanding of needs of customers i.e., internal 
and external,  
 
9. Lacking project team skills, and  
 
10. Not having a well-defined focus for the teams. 
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To this point, the barriers were ranked either 
according to their influence (strength) on the success of 
BPR efforts or to the chances (ease) of overcoming these 
obstacles, as in Table 3 and 4, respectively. Figure 3 
combines both measures so that the complete picture 
may be captured. The coefficient of variation of strength 
(STRENCOV) is plotted against the coefficient of variation 
of ease (EASECOV). 
 
The barriers that are regarded as strongly influencing 
workers’ productivity and at the same time are easy to 
overcome are:  
 
1. Buildable designs,  
 
2. Participative management style for workforce,  
 
3. Project team skills,  
 
4. Communication within teams,  
 
5. Capability of teams to maintain alignment with other 
teams,  
 
 
 
 
 
6. Parallel execution of different development tasks in 
multidisciplinary teams,  
 
7. Provision of inputs exactly when required (i.e., pull 
driven scheduling),  
 
8. Reward systems based on teams goals,  
 
9. Defect prevention, and  
 
10. Certainty in the production process and provision of 
benchmarks. Most architectural designs lack 
constructability due to the limited knowledge about 
construction practices and the separation of design 
from construction contributes to a breakdown of the 
production process during construction (Tindiwensi, 
2006).  
 
On the other hand, the barriers of lacking 
organisational culture supporting teamwork, lacking 
prefabrication and workers lacking knowledge and skills 
are regarded as the least in strength and, at the same 
time, difficult to overcome. 
 
 
 
 
 
 
  
Table 3. Ranking of Barriers Based on Strength 
 
Barriers influencing worker productivity E(x) √V(x) COV Rank 
Provision of inputs just when required, i.e., pull driven scheduling 3.8000 0.982 0.258  1 
Infrastructure in transportation and communication 3.8889 1.146 0.295  2 
Capability of teams to maintain alignment with other teams 2.5778 0.795 0.308  3 
Certainty in the supply chain 3.2667 1.018 0.312  4 
Steady prices of commodities 3.9333 1.427 0.363  5 
Reward systems based on teams goals 3.2222 1.177 0.365  6 
Buildable designs 2.4222 0.886 0.366  7 
Participative management style for workforce 3.1333 1.209 0.386  8 
Parallel execution of different development tasks in multidisciplinary teams 2.4444 0.980 0.401  9 
Accurate pre-planning 3.3778 1.468 0.435  10 
Defect prevention 2.5556 1.116 0.437  11 
Project team skills 2.4444 1.071 0.438  12 
Communication within teams 2.5333 1.164 0.459  13 
Certainty in the production process, i.e., workflow reliability 3.1778 1.468 0.462  14 
Provision of benchmarks 2.5333 1.209 0.477  15 
Use of standard components 2.9111 1.401 0.481  16 
Multi-functional layout on jobsite 2.6667 1.318 0.494  17 
Steady work engagement  2.4000 1.245 0.519  18 
Well-defined focus of teams 2.2667 1.200 0.529  19 
Knowledge and skills of workers 3.0000 1.591 0.530  20 
Group culture, shared vision and shared consensus 3.1778 1.695 0.533  21 
Client and supplier involvement 2.4889 1.346 0.541  22 
Understanding of needs of customers, i.e., internal and external 2.1556 1.180 0.547  23 
Organisational culture supporting teamwork 2.4222 1.386 0.572  24 
Prefabrication 3.0667 1.791 0.584  25 
Ability to measure performance of the team to gauge the team’s progress 2.1556 1.271 0.590  26 
Quality materials 3.1333 1.936 0.618  27 
Continuous improvement 2.5111 1.574 0.627  28 
Keeping needed items in the right places 2.0444 1.407 0.688  28 
Documenting agreements and procedures 2.6444 1.825 0.690  30 
Management leadership 2.5111 2.028 0.808  31 
 
 
 
 
 
  
Table 4. Ranking of Barriers Based on Ease of Overcoming 
 
Barriers influencing worker productivity E(x) √V(x) COV Rank 
Keeping needed items in the right places 3.6444 0.871 0.239  1 
Buildable designs 3.5556 0.934 0.263  2 
Participative management style for workforce 2.6222 0.695 0.265  3 
Management leadership 3.6222 0.968 0.267  4 
Use of standard components 2.5778 0.704 0.273  5 
Steady work engagement  2.4318 0.670 0.276  6 
Communication within teams 3.1778 0.877 0.276  7 
Understanding of needs of customers, i.e., internal and external 3.6222 1.059 0.292  8 
Project team skills 3.2000 0.936 0.293  9 
Well-defined focus of teams 2.6889 0.810 0.301  10 
Documenting agreements and procedures 2.7111 0.937 0.346  11 
Quality materials 3.5556 1.253 0.352  12 
Ability to measure performance of the team to gauge the team’s progress 3.5778 1.295 0.362  13 
Capability of teams to maintain alignment with other teams 2.4222 0.886 0.366  14 
Continuous improvement 3.0222 1.113 0.368  15 
Parallel execution of different development tasks in multidisciplinary teams 2.5556 1.025 0.401  16 
Client and supplier involvement 3.2444 1.325 0.408  17 
Group culture, shared vision and shared consensus 2.3333 0.955 0.409  18 
Multi-functional layout on jobsite 2.5111 1.028 0.409  19 
Reward systems based on teams goals 2.3778 1.013 0.426  20 
Defect prevention 2.5111 1.074 0.428  21 
Provision of benchmarks 2.6444 1.143 0.432  22 
Certainty in the production process, i.e., workflow reliability 2.3778 1.104 0.464  23 
Provision of inputs just when required, i.e., pull driven scheduling 2.2667 1.064 0.469  24 
Accurate pre-planning 2.2222 1.131 0.509  25 
Knowledge and skills of workers 2.6000 1.336 0.514  26 
Prefabrication 2.5111 1.301 0.518  27 
Certainty in the supply chain 2.1556 1.180 0.547  28 
Infrastructure in transportation and communication 2.0444 1.225 0.599  29 
Organisational culture supporting teamwork 2.6222 1.604 0.612  30 
Steady prices of commodities 1.5778 1.068 0.677  31 
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1  Provision of inputs just when required, i.e., pull driven scheduling  17  Multi-functional layout on jobsite 
2 Infrastructure in transportation and communication  18  Steady work engagement 
3  Capability of teams to maintain alignment with other teams 19  Well-defined focus of teams 
4   Certainty in the supply chain 20  Knowledge and skills of workers 
5   Steady prices of commodities 21  Group culture, shared vision and shared consensus 
6   Reward systems based on teams goals 22  Client and supplier involvement 
7   Buildable designs 23  Understanding of needs of customers, i.e., internal and external 
8 Participative management style for workforce 24  Organisational culture supporting teamwork 
9  Parallel execution of different development tasks in multidisciplinary teams 25  Prefabrication 
10   Accurate pre-planning 26  Ability to measure performance of the team to gauge the team’s progress 
11   Defect prevention 27  Quality materials 
12   Project team skills  28  Continuous improvement 
13   Communication within teams 29  Keeping needed items in the right places 
14   Certainty in the production process, i.e.,   workflow reliability 30  Documenting agreements and procedures 
15  Provision of benchmarks 31  Management leadership 
16  Use of standard components  
 
Figure 3.  Prioritising Lean Construction Barriers According to Strength in Influencing Worker Productivity and Ease of Overcoming
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CONCLUSION 
 
To the building firms operating in Uganda, this study 
presents the strength and ease of overcoming lean 
production barriers. This study can be useful to the 
practitioners in different ways. First, by identifying and 
evaluating the effects of lean production barriers, firms can 
focus their attention and resources on the real issues. 
Second, by assessing the difficulty associated with 
overcoming the various barriers, firms can tackle the 
easiest first. Additionally, they can use the priority list that 
includes the strongest barriers as well as the easiest barriers 
to enhance their chances of minimising waste. Moreover, 
the study sets the foundation for further analysis of each 
barrier. This will enable building firms to gain more insight 
into the barriers and improve their chances of overcoming 
the barriers in order to minimise waste on building sites. 
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